March 28, 2002

BOARD OF PUBLIC WORKS PROCEEDINGS

Victoria Street Preconstruction
Of the Board of Public Works of the City of Phillips at a special meeting held in the council room on March 28, 2002.

Bill McBain called the meeting to order at 1:00 PM.

Committee members present:  Mayor Corcilius, Leon Namtzu, Bill McBain, Terry Staroba and Barb Revak.

Visitors present: a signup sheet was circulated.

Victoria Street Construction

Boring under Hwy 13 will start on April 15th and should be completed by the end of the week.

Skyline Supper Club’s parking lot with be repaved by Memorial Day weekend if not sooner.

Go with 30” on the boring.

Pine Crest will be open for emergency vehicles and the property owners will be contacted by J & L Excavating, LLC about access to their homes.

Bill Knaack, County Highway Commissioner, has not seen the plans yet and is concerned about County Trunk W.    John Iverson assured Bill that the city would replace and match whatever is already on County W.  Bill also wanted to know who would be responsible for the construction site if something should happen on a weekend.  He didn’t feel his crew should have to deal with any of it.  Bill was assured that there would be a contact from J & L Excavating, LLC to deal with any problems that may happen on the weekends.

Terry Staroba, Director of Public Works, will provide the base course.  It will be 2,000 yards.

John Iverson told, Don Oelke (J & L Excavating, LLC), to make sure they notify the Rail Road at least 3 days before they start boring.

Terry Staroba told Don Oelke that the city wants the old blacktop and cement.

David RobitsKi, from Ayres Associates will be the on site project coordinator.

Victoria Street should be put on all BPW agenda’s in the future.

John Iverson will have the survey crew scheduled for April 9th & 10th and have it done by the 15th.

John Iverson asked that J & L Excavating, LLC keep records of drawings for Terry Staroba.

Boggie Bogdanovic, Price County Telephone Company, is concerned about the phone and cable lines on Victoria Street.  He stated they would have to relocate some of the lines.  He will need to get together with someone ahead of time to discuss what needs to be done.  John Iverson suggested April 10th at 9:00 AM, on site to discuss the situation.

Motion to adjourn made by Leon Namtzu.  Seconded by Bill McBain.  CARRIED

Meeting adjourned at 1:45 PM
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