March 27, 2000

COUNCIL MEETING

Of the Common Council of the City of Phillips at a special meeting held in the council room on March 27, 2000.

Mayor Henningfeld called the meeting to order at 4:00 PM. Council members present as listed below. Council member absent: Steve Michalec

1st Aldermanic District 

Joe Perkins and Lee Belan

2nd Aldermanic
District

Patti Wenzel

3rd Aldermanic District 

Bill McBain and Keith Corcilius 

Visitors present: Henry Shepherd, Jim Bonner, Grace Kielsmeier, Marvel Cole, John Myers, Taryn Nall, Terry Staroba and John Martwick.

The following are comments related to the Phosphorus Removal Project:

John Martwick: I will need someone to run the laboratory at the sewage treatment plant on a part time basis, 3 to 4 hours a day.

Taryn Nall: The design work for the Phosphorus Removal Project is progressing well. I have been in contact with Lahn Franzen, D.N.R., regarding soil borings on the site of the sewage treatment plant. Mr. Franzen stated that the D.N.R. supports the proposed additional soil bor​ings being proposed by Kaempfer & Associates, Inc. Mr. Franzen further stated that a 1 to 2 month delay in construction would be acceptable. 

Jim Bonner, STS Consultants, Ltd., stated that the soil borings completed to date are acceptable. There are cracked walls on the building. The sample borings completed were 16’ to 20’ in depth. He feels that there is a weak layer of soil that may have been caused by flooding conditions at one time.  Additional soil testing should determine whether there is a soil void or just weak soil.

D.P.W. Staroba: Questioned the need for the additional soil borings, and the expense generated. A two-month delay in construction could bring the Project into winter, causing a delay in Project completion. The weak soil area is not located in the area that will be involved in phosphorus removal.

Joe Perkins: The additional soil borings should be done to find out what the soil conditions are. The approximate cost of $10,600 would be a good investment as compared to possible building repair in the future if said borings are approved, the Phosphorus Removal Project would be let out for bids in June with construction to start in July, 2000, per time estimates.

Keith Corcilius: We need to find out the subject soil conditions. 8 additional soil borings are being proposed.

Motion by Mr. Perkins, seconded by Mr. McBain to approve the additional soil borings as proposed by Kaempfer & Associates, Inc. and STS Consultants, Ltd. Carried.

Motion by Mrs. Wenzel, seconded by Mr. McBain approving for ad​vertisement the job position titled Heavy Equipment Operator/Street Maintenance/Wastewater Treatment Operator. Carried.

Motion by Mr. Perkins, seconded by Mr. McBain to adjourn. Carried

Meeting adjourned at 4:58 PM.

Attest:        Barbara D. Revak           


Approved:    M. F. Henningfeld




Deputy Clerk/Treasurer





  Mayor

